

Bioenergy project, 7,5 ECT SCHEDULE

| | |
|------------------|---|
| 26/3 1300 | Register Discussion Decide task |
| 27/3 1300 – 1700 | Visit Norrmejerier cancelled Paper reading |
| 30/3 1300 – 1700 | Paper discussion |
| 31/3 1300 – 1700 | Visit Norrmejerier |
| 1/4 0800 – 1200 | Plan experiment biogas (on your own) |
| 2/4 1300 – 1700 | Present plans + Start experiment biogas |
| 3/4 1300 – 1700 | Experiment biogas |
| 6/4 1300 – 1700 | Experiment biogas |
| 7/4 1300 – 1700 | Experiment biogas |
| 8/4 1300 – 1700 | Experiment biogas |
| 9/4 1300 – 1700 | Experiment biogas |
| 10/4 – 17/4 | EASTER BREAK |
| 20/4 1300-1700 | Calculate experiment biogas |
| 21/4 1300-1700 | Evaluate experiment biogas |

| | | |
|-------------|---------------------------------------|-------------------|
| 22/4 | Discuss results + own work | 1300 – 1700 |
| 23/4 | Evaluate results + own work | 1300 – 1700 |
| 24/ | Cont. Discussions + own work | 1300 – 1700 |
| 27/4 | Plan next part of the project | 1300 – 1700 |
| 28/4 | Plan next part of the project | 1300 – 1700 |
| 29/4 | Plan next part of the project | 1300 – 1700 |
| 30/4 | Visit Norrmejerier | 1000 – 1200 |
| 1/5 | 1rst of May – Labours day FREE | |
| 4/5 | Part two of the project | 1300-1700 |
| 5/5 | Part two of the project | 1300-1700 |
| 6/5 | Part two of the project | 1300-1700 |
| 7/5 | Part two of the project | 1300-1700 |
| 8/5 | Part two of the project | 1300-1700 |
| Week 20 | | |
| 11/5 – 15/5 | Part two of the project | 1300-1700 |
| Week 21 | | |
| 18/5 – 20/5 | Part two of the project | 1300-1700 |
| Week 22 | | |
| 25/5 – 29/5 | Work with writing of the report | 1300 – 1700 |
| Week 23 | | |
| 1/6 – 4/6 | Work with putting together the report | 1300 – 1700 |
| | Make a presentation | |
| 5/6 | Presentation of the report | 1100 – 1300 KBF30 |